FAARCADIS i e

P.O. Box 66

Syracuse

New York 13214-0066
Tel 315.446.9120

Fax 315.671.9450
www.arcadis-us.com

Mr. Keith Krawczyk
MDEQ-RRD-Superfund
Constitution Hall — 3™ Floor South
P.O. Box 30426

525 West Allegan Street

Lansing, MI 48909-7926

Subioct ENVIRONMENTAL
ubject:
King Highway Landfill Operable Unit 3 (May 2011)
Dear Keith: Date:

May 31, 2011
Attached is the May 2011 Monthly Progress Report for the King Highway Landfill
Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Contact:
Superfund Site (Site) as per Section XVI of the Administrative Order by Consent for Michael Hassett

the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on
February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AQC,
after a Certificate of Completion of Construction is issued by the Michigan Department
of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of Email:

Completion of Construction) of the AQC, progress reports shall be submitted pursuant Michael.Hassett@arcadis-us.con
to the schedules set forth in the plans identified in the SOW.

Phone:

315.671.9266

Ouwr ref:
If you have any questions, please do not hesitate to contact me. B0064583.0002.00675

Sincerely,

ARCADIS of New York, Inc.

Michael Hassett, P.E.
Senior Environmental Engineer

Copies:

Garry Griffith, P.E., Georgia-Pacific LLC

Daria Devantier, Michigan Department of Environmental Quality
Michael Berkoff, USEPA Region 5

Patrick McGuire, ARCADIS
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ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE

MAY 2011

Remedial Activities

On May 2, ARCADIS (Mike Hassett) submitted to MDEQ (Keith Krawczyk) the April 2011 Monthly
Progress Report for the King Highway Landfill Operable Unit 3 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (KHL OU3).

On May 7, Terra Contracting, LLC (Terra) installed two new vents at the storage shed located at the
southwest comer of the KHL, and on May 14 retrofitted those two existing vents and installed two
new vents.

On May 11, Terra and Campbell Murch Memorials completed installation of five granite slab and
concrete base permanent markers within the Parcel C boundary; with one permanent marker being
installed at each of the four corners, and an additional permanent marker installed in approximately
the center of Parcel C.

On May 18, ARCADIS (Mike Hassett) sent MDEQ (Keith Krawczyk) a notification letter indicating that
the implementation of the in-place containment with institutional controls scenario for the MDOT R-O-
W (i.e., placement of permanent markers within the Parcel C boundary) had been completed.

On May 18, Michigan Department of Attomey General (MDAG; Polly Synk) circulated preliminary
draft Restrictive Covenants for the KHL OU and Mill Lagoons, as well as updated guidance regarding
the associated legal descriptions and survey plans, to Georgia-Pacific and MDEQ for review and

discussion.

On May 23, representatives from MDAG, MDEQ, Georgia-Pacific, and ARCADIS participated in a
conference call to discuss: (a) the curmrent status of the modified AOC schedule for completing
response activities at the KHL, and the next steps toward completing the remaining items identified in
the schedule; (b) the restrictive covenants for the KHL OU and Mill Lagoons; (c) the revised Final
Report for Completion of Construction; (d) the revised Post-Closure Operation and Maintenance Plan;
and (e) future MDEQ/Camp Dresser and McKee (CDM) oversight during landfill gas monitoring and
groundwater sampling activities.

On May 31, Georgia-Pacific submitted a letter notifying MDEQ that the Project Coordinator role for
the KHL OU is being transitioned from Mark Brown to Patrick McGuire effective June 1, 2011.

Operation, Maintenance and Monitoring Activities

The week of May 9, ARCADIS conducted the 2011 annual post-closure groundwater sampling event,
including the collection of daily water level measurements.

On May 12, ARCADIS conducted the 2011 2™ quarter post-closure landfill gas monitoring event.

On May 11, Terra conducted the 2011 2™ quarter post-closure landfill inspection.
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e On May 23, on behalf of Georgia-Pacific, ARCADIS submitted the 2011 2™ quarter post-closure
landfill gas monitoring report.

Upcoming Activities

o Upon receipt of the analytical data associated with the 2011 annual post-closure groundwater
sampling event, ARCADIS will begin data validation. The validated data report and summary table
will be submitted to MDEQ within 60 days of sample collection — i.e., on or before July 10, 2011.

¢ Within 30 days of issuing the above-referenced May 18 notification letter (i.e., June 17), Georgia-
Pacific will submit the Notification of Completion of Construction, along with Deliverables 12 and 14,
to MDEQ for its review.

e Georgia-Pacific will provide MDAG and MDEQ with comments on the preliminary draft Restrictive
Covenants circulated on May 18, and will also provide revised legal descriptions and survey plans
pursuant to the updated guidance provided by MDAG/MDEQ.
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